WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday April 25, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday May 1, 2016

SUMMARY OF WORK COMPLETED

e  Soil Gas Investigation

s Roux field personnel programmed and deployed pressure transducers in the following existing monitoring wells
across the Site:

e Roux field personnel logged the locations of utilities utilizing the GPS within the following areas:

e Roux continued preparation of the Sampling and Analysis Plan Addendum. The addendum will include:

e Roux continued coordination with subcontractors for miscellaneous work required prior to drilling

¢ Ongoing planning and preparation for drilling scope of work

Roux field personnel attempted to install the soil gas probe in the Industrial and Sanitary Landfills utilizing
a motorized auger; however, refusal was met at 1 to 2 feet below ground surface in each area due to the
presence of coarse gravel, cobbles and boulders

As discussed during the project conference call on April 27, 2016, Roux will prepare correspondence to
USEPA summarizing all soil gas investigations completed thus far and summarize a recommended path
forward

W2/CFMW-001
TW1/CFMW-044B
TW3/CFMW-007
TW8/CFMW-020
TW11/CFMW-056
TW9/CFMW-049

Background area
Former Rod Mill
Main Plant
Rectifier Yard

Review of Site reconnaissance observations
Proposed Field Sampling Plan (FSP) modifications based on Site reconnaissance
Updated project information — subcontractors, schedule, org chart, etc.

Shari Johnson Engineering — Utility mark-outs
Cascade Engineering — Clearing and grading for drill rig access

Roux working with CFAC and BPA in advance of drilling within the rectifier yard
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WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday April 25, 2016 through
Sunday May 1, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned for 5/2/2016 through 5/8/2016
e Continue preparation of the SAP Addendum
e SLERA field activities to be completed by Roux Associates’ SLERA manager, Risk Assessment
subcontractor, and Roux field personnel

e Modifications
e Rouxto send USEPA correspondence regarding soil gas investigation

HEALTH AND SAFETY NOTES

e Continued awareness of ticks, bees, and other insects onsite
e Discussed lessons learned related to driving within the vicinity of the ongoing demolition activities
e Continued focus on ergonomics associated with installation of vapor probe during screening activities

OTHER NOTES
No other items to be noted
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